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300 Area Project Meeting
Project Managers Meeting NX7377

337 Building, Mt. Rainier Room (3rd Flo zorth)'k
Richland, Washington -%

June 5, 1997 N
8:30 a.m. to 9:00 a.m.

The undersigned indicate by their signatures that thes a inutes
reflect the actual occurrences of the above dated Unit Ma rs Meeting.

116-V- Date: J?/
Kc Map A. Barard, Project Manager, RL

Date:
J a ne J. Wal a e, Project Manager, Washington State Department of

Ecology V

300 Area Project Meeting, PNNL Concurrence

Date:
D id B. Cr sle ontractor Representative, PNNL

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements _
Attachment 3 - Attendance List

Attachment 4 - Occurrence Report



Attachment 1

300 AREA PROJECT MEETING
337 Building, Mt. Rainier Room, 3rd Floor North

Richland, Washington

June 5, 1997
8:30 a.m. to 9:00 a.m.

Agenda

1. Approval of Past 300 Area Project Managers Meeting.Minutes.

(Ecology/DOE-RL/PNNL) (J. McAtee)

2. Efficiency Issues (Ecology/DOE-RL) (A. Barnard)

3. Status of 314 Building Issues (Ecology/DOE-RL/PNNL) (M. Burandt/
E. Mattlin)

Letter from EPA

4. Status of 331 NPDES (M. Burandt)

5. Status of Action Items (Ecology/DOE-RL/PNNL)

04-03-97:1

04-03-97 :3

05-01-97:1

05-01-97:2

05-01-97:3

A response to DOE-RL/PNNL's extension request will be
prepared and ready by the next PMM (05/01/97).
ACTION: J. Wallace (Ecology)
CLOSED

PNNL will proceed with closure of the 332 Storage
Facility stamp "CLOSED".
ACTION: H. Tilden (PNNL)

Status of the Low Level Waste Drum guidance from Bob
Wilson.
ACTION: J. Wallace (Ecology)

PNNL will proceed with closure of the 324 Pilot Plant
stamp "CLOSED".
ACTION: H. Tilden (PNNL)

Information regarding the Waste Management Assessment
will be sent to J. Wallace (Ecology).
ACTION: M. Jarvis (DOE-RL)
CLOSED

6. General Discussion (Ecology/DOE-RL/PNNL)

* French Drains (S. Jones)
* Low Level Waste Shipment (ONO) (B. Day)
* 340 RLWS Discussion (M. Burandt)
* Waste Management Assessment (A. Barnard)

7. New Action Items

8. Status of Budget Issues (Ecology/DOE-RL/PNNL) (J. Fulton/H. Harris)



Attachment 2

300 AREA
Project Managers Meeting

337 Building, Mt. Rainier Room (3rd Floor North)
Richland, Washington

June 5, 1997
8:30 a.m to 9:00 a.m.

1. Approval of Past 300 Area Project Managers Meeting Minutes

The May 1, 1997, minutes were approved.

2. Efficiency Issues

There were no afficiency issues to address.

3. Status of 314 Building Issues

* Letter from EPA

M. Burandt (PNNL) stated that a letter was received from D.
Duncan (EPA) stating that the PCB hit observed in the one drum
came from a nonregulated source and that the trench will be
cleaned out. J. Wallace (Ecology) stated that she had received a
copy of the EPA letter.

4. Status of 331 NPDES

M. Burandt (DOE-RL) stated that the focus of discussion with D.
Ragsdale has been whether 331 aquaculture activities would
qualify for an exemption under the NPDES permitting. D. Ragsdale
requested that PNNL submit a summary of the activities. _PNNL
submitted its data, which indicates no bio-uptake from using the
well water. D. Ragsdale will review the data and make a
determination on whether an exemption is appropriate. J.-Wallace
(Ecology) asked about a time frame for the exemption
determination, and M. Burandt indicated that had not been
discussed.

5. Status of Action Items

04-03-97:1 A response to DOE-RL/PNNL's extension request will
be prepared and ready by the next PMM.
ACTION:J. Wallace (Ecology)
CLOSED

04-03-97:3 PNNL will proceed with closure of the 332 Storage
Facility stamp "closed."



Attachment 2

300 AREA
Project Managers Meeting

337 Building, Mt. Rainier Room (3rd Floor North)

Richland, Washington

June 5, 1997

8:30 a.m to 9:00 a.m.

Low Level Waste Shipment

S. Warren (PNNL) distributed a handout (Attachment 4) documenting
an off-normal occurrence, which PNNL self-reported. Two
containers were loaded during demolition of laboratories at the
326 Building, and several items were discovered. -_Following a
critique meeting held between Waste Management staff, and the
Hazardous Material Custodian overseeing the project, in an effort
to determine the root cause of the incident. The decision was
made that only Field Service Representatives or a representative
from Waste Operations under M. Riess (PNNL) will have authority
to sign off for any item going into a low level waste box or
drum.

J. Wallace (Ecology) stated that she has forwarded the off-normal
occurrence report to B. Wilson (Ecology) . S. Warren (PNNL)
stated that PNNL will be issuing a corrective action plan, and
she will forward a copy to J. Wallace when it has been drafted
and approved.

340 RLWS Discussion

M. Burandt (DOE-RL) reported on the discussions regarding-the hit
of PCBs (3 ppb) that were discovered in a rail car at the 340
Facility when the car was being transferred. 340 operations have
been shut down until the origin of the PCBs is determined and a
resolution to the issue is made. While the 340 Facility is shut
down, PNNL is evaluating the pathway for some of the liquid waste
to be transferred from the facility. A potential-also exists for
a 90-day clock issue associated with a tank leading from the
Shielded Analytical Laboratory (SAL), if there is no resolution
reached by the end of June 1997.

E. Mattlin (EPA) reported that she contacted D. Duncan (EPA) and
requested that he address the 340 rail car issue in his letter
regarding the 314 issue (see agenda item No. 3). -E. Mattlin
stated that she will prepare the draft language request and send
it to D. Duncan.

* Waste Management Assessment

A. Barnard (DOE-RL) reported that the waste management assessment
has been postponed, and the assessment team should be reconvened
sometime this month.



Attachment 2

300 AREA
Project Managers Meeting

337 Building, Mt. Rainier Room (3rd Floor North)
Richland, Washington

June 5, 1997
8:30 a.m to 9:00 a.m.

PNNL plans to apply the positive cost variance to the working gap
on Waste Management, which continues to have the $1.1 million
dollar shortfall for managing the anticipated waste voluffes in
FY97. PNNL continues to work with DOE-RL budgets to identify a
source of funding to ensure the working gap is. entirely made up
for FY97; however, a source has not been identified.

10. Next Project Managers Meeting (Ecology/DOE-RL/PNNL)

* Next Meeting

July 10, 1997, 9:00am
318 Building, Alpha Room (RN 142)

- Proposed topics may be submitted to J. D. McAtee (PNNL) at
372-3605, or Fax to 376-6663.



Attachment 4

300 AREA PROJECT MEETING
337 Building, Mt. Rainier Room, 3rd Floor North

Richland, Washington

June 5, 1997
8:30 a.m. to 9:00 a.m.

Occurrence Report



7. SYSTEM, BLDG. OR EQUIPMENT: 8. UCNI?: 9. PLANT AREA:

326 Building No 300 Area -

10. DATE & TIME DISCOVERED:

05/28/97 1445 hrs.

11. DATE AND TIME CATEGORIZED:

05/28/97 1515 hrs.

Occurrence Report Number: RL--PNNL-PNNLBOPER-1997-0016 Page 2



The mixed waste articles did not exceed thresholds which require
reporting to other agencies.

17. OPERATING CONDITIONS OF FACILITY AT TIME OF OCCURRENCE:

Normal day-shift operations

Occurrence Report Number: RL--PNNL-PNNLBOPER-1997-0016 Page 4



18. ACTIVITY CATEGORY:

Demolition/Decontamination

19. IMMEDIATE ACTIONS TAKEN AND RESULTS:

Four of the five mixed waste articles have been returned to PNNL and
placed into compliant storage. The last item to be returned from
this shipment is a single 10 ml vial of liquid that must be properly
characterized/identified before transporting it back to.PNNL.

On 5/28/97 a critique meeting was held between Waste Management staff and
the Hazardous Material Custodian overseeing this project to determine the
root cause. At this time. it was determined that established guidelines
were not followed that would have prevented this incident froim occurring.

24. EVALUATION (By Facility Manager/Designee)

The remaining 10 ml container of liquid must be identified before
shipment back to PNNL. This must be done so that staff can properly
label and mark the package to allow for its return to the laboratory.
Once the item is returned, further analysis may be required to allow for

the proper management and disposal of the inner contents.

25. IS FURTHER EVALUATION REQUIRED?: Yes[X] No[ ]
IF YES - BEFORE FURTHER OPERATION?: Yes[X] No[ ]

BY WHOM?: Manager. Waste Management
BY WHEN?: 06/05/97

Occurrence Report Number: RL--PNNL-PNNLBOPER-1997-0016 Page 5



12. DATE & TIME OF DOE NOTIFICATION:

13. DATE & TIME OF OTHER NOTIFICATIONS:

05/28/97 1545 hrs. Barnard. M. A. RL/STO
05/28/97 1600 hrs. Axtel. J. 0. RL/STO

14. SUBJECT OR TITLE OF OCCURRENCE:

Suspect Mixed Waste Articles Discovered in Shipment of Low Level
Waste

15. NATURE OF OCCURRENCE:

10) Cross Category Items
C. Potential Concerns/Issues

16. DESCRIPTION OF OCCURRENCE:

This occurrence concerns the shipment and verification activities
associated with a container of Low Level Waste to the Allied Technology
Group (ATG) facility in Richland. WA. On 5/27/97. a container of Low
Level Waste was unpacked to begin the process of volume reduction. At
approximately 1100 hours on 5/27/97. acceptance staff made notification
that they had identified potential mixed waste articles within- the
shipping container. After inspecting the contents of the container, the
following items were identified as suspect mixed waste articles that
should be returned to PNNL:

1) Approximately 1 ml of Mercury was discovered in the seam of a piece
of channel iron.

2) One box of Ultima Gold Scintillation Cocktail solution standards (20
ml vials).

3) One small piece of lead solder (4 inches in length).
4) Six respiratory cartridges used for Asbestos removal tasks.
5) One 10 ml vial of liquid.

PNNL staff did not follow appropriate guidelines that were established to
visually verify and segregate waste contents before placement into the
shipping container. In this instance, contractor personnel (laborers)
were allowed to package these materials without proper oversight to
verify the contents prior to placement in the container. The materialb
originated from a laboratory demolition project in the 326 building.
There were no impacts to the environment.

Occurrence Report Number: RL- -PNNL-PNNLBOPER-1997-0016 Page 3



ADC
Unclassified

DATE - TIMEC

OCCURRENCE REPORT

Energy Research (PNNL)

(Name of Facility)

Balance-of-Plant

(Facility Function Involved)

HANFORD SITE

(Name of Laboratory, Site or Organization)

Name: Kostorowski, S. J.
Title: Resident Facility Manager
Telephone No.: (509) 376-2288

(Facility Manager/Designee)

Name: Riess. M. J.
Title: Manager, Waste Management Services
Telephone No.: (509) 372-3517

(Originator)

1. OCCURRENCE REPORT NUMBER: RL--PNNL-PNNLBOPER-1997-0017

2. STATUS AND REPORT DATE: Date Due Date Submitted

[X] Notification Report 05/29/97 05/29/97
[ ] Final 07/11/97

3. OCCURRENCE CATEGORY:

[ ] Emergency
[ 3 Unusual
[X] Off-Normal

4. NUMBER OF OCCURRENCES:

1 Original Occurrence Report: N/A

5. DIVISION OR PROJECT:

Environment, Safety & Health

6. DOE SECRETARIAL OFFICE:

ER - Energy Research

0 Classified El
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Attachment 3

300 AREA PROJECT MEETING
Project Managers Meeting

337 Building, Mt. Rainier Room (3rd Floor North)

Richland, Washington

June 5, 1997
8:30 p.m. to 9:00 p.m.
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Attachment 2

300 AREA

Project Managers Meeting
337 Building, Mt. Rainier Room (3rd Floor North)

Richland, Washington

June 5, 1997

8:30 a.m to 9:00 a.m.

J. Wallace (Ecology) stated that any activities occurring -in the
305-B Facility should be addressed during this meeting. S.
Warren (PNNL) requested guidance from Ecology for the path
forward in revising the 305-B Part B Permit Application. J.
Wallace responded that she would provide assistance after the
issues with the 325 Facility are resolved. A September/Obtober
1997 time frame was tentatively agreed upon.

7. New Action Items

There were three new action items:

06-05-97:1

06-05-97:2

06- 05-97:3

Transmit a copy of the letter requesting
procedural closure for the 324 Pilot Plant to
H. Tilden (PNNL)
ACTION: G. Davis (Ecology)

Provide J. Wallace (Ecology) with a copy of the
corrective action plan regarding the 6ff-normal
occurrence of a low level waste shipment to the
Allied Technology Group
ACTION: S. Warren (PNNL)

Provide J. Wallace (Ecology) a schedule for the
accelerated cleanup plan.
ACTION: J. Fulton (PNNL)

8. Status of Budget Issues (Ecology/DOE-RL/PNNL) (J. Fulton)

J. Fulton (PNNL) distributed a two-page handout (Attachment 5)
outlining FY97 performance summary through May 1997. The FY98
year budget integrated priority list and the accelerated cleanup
plan (formerly the ten-year plan) for work that can be
accomplished in the next ten years is in process. The 1997
levels of activity appear to be funded under both of the budget
scenarios that have been identified for FY99; however, that may
be impacted by several issues associated with the TWRS program
and Spent Nuclear Fuel. A stakeholders' meeting is scheduled for
June 6, 1997, at the Bechtel Building in Richland, Washington.

J. Wallace (Ecology) requested a copy of the schedule for the
accelerated cleanup plan.

9. Schedule Variance and Funding (Ecology/DOE-RL/PNNL) (J. Fulton)



Attachment 2

300 AREA

Project Managers Meeting

337 Building, Mt. Rainier Room (3rd Floor North)

Richland, Washington

June 5, 1997
8:30 a.m to 9:00 a.m.

H. Tilden (PNNL) stated that he received a copy of the letter
from Ecology requesting procedural closure for the 332 Storage
Facility, but that he was waiting for Ecology to transmit a copy
of the 324 Pilot Plant letter requesting procedural closure so he
could prepare both Part A's stamped "closed" statement with a
formal transmittal. G. Davis (Ecology) 'will transmit a copy of
the letter to H. Tilden. This action item was left open._

05-01-97:1

05-01-97:2

Status of the Low Level Waste Drum guidance from
Bob Wilson.
ACTION: J. Wallace (Ecology)

PNNL will proceed with closure of the 324 Pilot
Plant stamp "closed."
ACTION: G. Davis (Ecology) H. Tilden (PNNL)

G. Davis will transmit the letter to H. Tilden requesting
procedural closure. This action item was left open.

05-01-97:3 Information regarding the Waste Management
Assessment will be sent to J. Wallace (Ecology).
ACTION: M. Jarvis (DOE-RL)
CLOSED

The information was provided to J. Wallace, closing this action
item.

6. General Discussion

French Drains

S. Jones (PNNL) reported that a vulnerability assessment is being
performed on all of the PNNL facilities in the 300 Area to
determine whether there is the possibility of a spill or an event
that has not been documented. The French drains are included in
the assessment.



Attachment 1

300 AREA PROJECT MEETING

337 Building, Mt. Rainier Room, 3rd Floor North
Richland, Washington

June 5, 1997

8:30 a.m. to 9:00 a.m.

Agenda

9. Schedule Variance and Funding (Ecology/DOE-RL/PNNL) (J. Fulton)

10. Next Project Managers Meeting (Ecology/DOE-RL/PNNL)

* Next Meeting .
July 10, 1997, 9:00am
318 Building, Alpha Room, RM 142
Richland, Washingtoh

* Proposed topics may be submitted to J. D. McAtee,. 372-3605,
376-6663 (fax).
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